CA-PMM
Project Name: EJFIRST

OCIO Project #: 5225-123

Department: Department of Corrections and Rehabilitation

Reporting Period: From:

To:

Current Task Summary

Team Member to Project

Manager

Task or Deliverable

Scheduled

Completion Date | Completion Date

Actual

Issues?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary

Yes/No

Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

tasks?

Are there problems which affect your ability to accomplish assigned

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number |Description

Due Date

Status
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CA-PMM

Project Name: EJFIRST

OCIO Project #: 5225-123

Department: Department of Corrections and Rehabilitation

Project Manager to Sponsor

Reporting Period: From: 6/23/09 To: 7127109
Current Status Report
Questions Yes/No Cause Impact Action Required
1. Were recent milestones completed on
Yes
schedule?
2. Were any key milestones or deliverables
No
rescheduled?
3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally
. No
estimated?
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? No
8. Are there any new major issues? No
9. Are there any staffing problems? No

PM to Sponsor (2)
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CA-PMM
Project Name: EJFIRST

OCIO Project #: 5225-123

Department: Department of Corrections and Rehabilitation PrOJ ECt M an ag er to Sp onsor

Reporting Period: From: 6/23/09 To: 7127109

Look Ahead View

Questions Yes/No Impact Action Required
1. Wlll upcoming critical path milestones or Yes Overall schedule delay SPR tq rebaseline based on gap
deliverables be delayed? analysis
2. Do any key milestones or deliverables need Yes Overall schedule delay SPR tg rebaseline based on gap
to be rescheduled? analysis
3. Is there any unplanned work that needs to
No
be done?
4. Are there any expected or recommended No
changes to scope?
5. Are there any tasks not originally estimated No
that will need to be added?
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start N
will likely be delayed? °
8. Are any major new issues foreseeable? No
9. Are any staffing problems anticipated? No

Current Status and Accomplishments:
Describe deliverables completed and milestones met during this reporting period.

Many interviews conducted on Juvenile and Adult sides. Requirements captured in Requirements Traceability Matrix Spreadsheets.
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CA-PMM

Project Name: EJFIRST

OCIO Project #: 5225-123

Department: Department of Corrections and Rehabilitation

Project Manager to Sponsor

Reporting Period: From: 6/23/09 To: 7127109
Project Milestones:
List key milestones and their dates from the project schedule.
Milestone Target | Forecast Status Cause & Impact to Date Completed
Date Date Implementation Date
KPMG contract not signed
Determine Requirements 6/2/09 8/26/09 Delayed by HQ until 6/19. Into
Educators summer break
periods.
Competing with DECATS
Perform Gap Analysis 7/20/09 9/25/09 Delayed gap analysis and SOMS
JAD sessions.
oo . Project direction decision
Finalize Recommendation Report 8/28/09 | 10/30/09 Delayed delaved until 10/30/09

Variances

“Significant Variance”.

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

Caution . .

Schedule X EdFIRST will either role into SOMS, or submit SPR to rebaseline
based on results of gap analysis.

Milestones X EdFIRST will either role into SOMS, or submit SPR to rebaseline
based on results of gap analysis.

Deliverables X EdFIRST will either role into SOMS, or submit SPR to rebaseline
based on results of gap analysis.

Resources X

OneTime Cost X

Continuing Cost X

PM to Sponsor (2)
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CA-PMM

Project Name: EdFIRST

OCIO Project #: 5225-123

Department: Department of Corrections and Rehabilitation

Reporting Period: From: 6/23/09

To:

7/27/09

Summary Milestones and Highlights

Sponsor to Executive
Committee

Project Milestones:

List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

Milestone Target | Forecast Status If Delayed, Impact to Date Completed

Date Date Implementation Date

KPMG contract not signed
. . by HQ until 6/19. Into

Determine Requirements 6/2/09 8/26/09 Delayed Educators summer break

periods.
Competing with DECATS
Perform Gap Analysis 7/20/09 9/25/09 Delayed gap analysis and SOMS
JAD sessions.

. Project direction decision

Prepare Recommendation Report 8/28/09 | 10/30/09 Delayed delayed until 10/30/09

Variances

“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

Caution . .
Schedule X EdFIRST will either role into SOMS, or submit SPR to
rebaseline based on results of gap analysis.
Milestones X EdFIRST will either role into SOMS, or submit SPR to
rebaseline based on results of gap analysis.
Deliverables X EdFIRST will either role into SOMS, or submit SPR to
rebaseline based on results of gap analysis.
Resources X
One Time Cost X
Continuing Cost X

Sponsor to Exe Comm
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CA-PMM

Project Name: EdFIRST

OCIO Project #: 5225-123

Department: Department of Corrections and Rehabilitation

Sponsor to Executive

Committee

Reporting Period: From: 6/23/09 To: 7/27/09
Monitoring Vital Signs Scorecard
Vital Sign Variance Value | Your Score Score Justification
High Degree of Buy-In 0 Q
1. Customer Buy-In Medium Degree of Buy-In 1 0 o
Low Degree of Buy-In 2 =
Strong Viability 0 o)
2. Technology Viability Medium Viability 1 0 2
Weak Viability 2 =
<5% 0
3. Status of the Critical Path (delay) 5% to 10% 1 State t?Udget process, Gap
>10% 5 analysis
4. Cost-to-Date vs. Estimated Cost <% 0 @)
. Cost-to-Date vs. Estimated Cost- 5% 10 10% 1 0 5
to-Date (higher) o
>10% 2
5. High-Probability, High-! o3 2 o
. High-Proba ility, High-Impact 1106 1 1 o)
Risks g
>6 2 S
6. Unresolved Issues On time 0 o
(on time resolution) Late with no impact 1 0 g
Late impacting the critical path 2 =
Fully engaged 0 ®
7. Sponsorship Commitment Partially engaged 1 0 e
Inadequate engagement 2 =
Strong alignment 0 )
8. Strategy Alignment Partial alignment 1 0 @
2 =

Weak or no alignment

Sponsor to Exe Comm
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CA-PMM

Project Name: EdFIRST

OCIO Project #: 5225-123

Department: Department of Corrections and Rehabilitation

Sponsor to Executive

Committee

Reporting Period: From: 6/23/09 To: 7/27/09
Stron
: . @
9. Value-to-Business Medium 0 e
Weak =
10. Vendor Viability (provide rationale Strong o)
for the rating in the field following the Medium 0 §
scorecard) Weak >

11. Milestone Hit Rate
(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

12. Deliverable Hit Rate
(rate of production as planned)

>90% on time

State budget process, KPMG
contract signing delay

80-90% on time

<80% on time

State budget process, KPMG
contract signing delay

N R OIN R [O]I N R OIN[FRIOIN ROkl O N |- O

>90% assigned and available o
13. Actual vs. Planned Resources 80-90% assigned and available 0 Q
<80% assigned and available >
14. Overtime Utilizati <1% @
. Overtime Utilization X
- 0,
(% of effort that is overtime) 15-25% Y §
>25%
Highly Effective o
15. Team Effectiveness Moderately Effective 0 ®
Ineffective >
Total 7 G
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale

Sponsor to Exe Comm
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